New Jersey Department of Transportation
1035 Parkway Avenue, PO Box 600, Trenton, New Jersey 08625-0600

Baseline Document Change Announcement

Standard Specifications, related to Right-Of-Way Delays
BDCO01S-11
March 8, 2002

Subject:  Revisions to the Metric and English 2001 Standard Specifications, Subsections
101.03, and 108.12

Subsections 101.03 and 108.12 of the Standard Specifications have been revised to include a
notification to the Contractor of its obligation regarding adherence to the length of time limitations and
scheduling the work of the project to accommodate temporary easements and temporary construction
rights.

Additionally, the revision provides a basis to assess R.O.W. delays on temporary easements as
recommended by the Department’s Deputy Attorney General’s Office.

This specification revision has no reference to dimensions. Therefore, the same text shall be used for
both English and metric unit specification books.

The Standard Specifications are revised by incorporating the following into the both English unit
Standard Input, SI2001E1 and metric unit Standard Input SI2001M1.:

101.03 Terms.
THE FOLLOWING IS ADDED:

PARCEL. Property to be acquired for transportation purposes, described by metes and bounds.

108.12 Right-Of-Way Delays.
THE TITLE OF THIS SUBSECTION IS CHANGED TO:

108.12 Right-Of-Way Information and Delays.

108.12 Right-Of-Way Information and Delays.
THE FOLLOWING IS ADDED:

The Contractor shall obtain from the Engineer all information regarding ROW Parcels and Easements acquired for the
Project as well as the nature and type of title acquired. The Contractor shall make periodic requests for updates to this
information during the course of the Contract.

The Contractor shall not enter an Easement until the Resident Engineer provides written notice to the property owner.
The Contractor shall provide written notice to the Resident Engineer, 30 calendar days prior to entering a particular
Easement or right, which is lesser than a fee interest. The Contractor shall make no claim for delays by reason that entry
upon an Easement or right which is lesser than a fee interest is conditioned upon notice or is limited in duration; the
Contractor is required to schedule accordingly and take such limitations into account when planning performance of the
Work.

Temporary Easements and/or temporary construction rights will in most cases contain a limitation as to the length of
time that they are extant. The Contractor shall schedule the Work pursuant to Subsection 108.04 so as to accommaodate the




particular time limitations of an Easement or right which is lesser than a fee interest as reflected on the R.O.W. plans. The
Contractor shall provide a written request to the Engineer that the Department procure an extension from the owner of a
particular temporary easement or right, which is lesser than a fee simple interest, so as to enable the Contractor to continue
occupancy of or re-enter same in the future, beyond the initial time period set forth in the respective property description
prior to the expiration thereof.

Where the Contractor fails to complete the work within an area of a temporary easement or right lesser than a fee
interest during the time allowed under the property description, by reason of the Contractor’s own fault; the Contractor
shall reimburse the State for the sum payable to the owner of the underlying fee interest for the extended period of
occupancy use. The Resident Engineer may deduct an amount equal to such payments from the monthly estimate of the
Work performed after providing 30 day written notice to the Contractor of such action, including a breakdown of the costs
sought or to be sought by reason of the delay in timely vacating a temporary easement or right lesser than a fee interest.

Instructions to Designers:

The above specification revision shall be included on all Department projects designed using the 2001
Standard Specifications in either metric or English units.

The above specification revision has been incorporated into the English unit Standard Input, SI2001E1
updated as of 03/08/02 and future updates and metric unit Standard Input SI2001M1 updated as of
03/08/02 and future updates. These SI’s can be accessed from the following New Jersey Department
of Transportation Web Page:

http://www.state.nj.us/transportation/cpm/StandardInputs/standardinputs.htm

Distribution and Announcement Access Information:

This announcement is being distributed electronically to our in-house staff and various public agencies
based on our distribution list maintained by the Engineering Documents Unit (EDU).

Internet access to this BDC Announcement can be downloaded and viewed from the following New
Jersey Department of Transportation Web Page:

http://www.state.nj.us/transportation/cpm/BaselineDocuments/bdcdownloads.htm

Hard copies are available on a limited basis by contacting EDU at the following address:

Engineering Documents Unit
E&O Building, 1% Floor
1035 Parkway Avenue, PO Box 600
Trenton, New Jersey 08625-0600
Phone: (609) 530-5587
Fax: (609) 530-6626
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